
IL ROUTE 64 PROJECT UPDATE NOTICE 

 

July 25, 2012 

 

 
 

 

This notice will provide a brief update for all of the construction projects taking place along the 

IL Rt. 64 corridor through St. Charles. If you need any additional information please feel free to 

contact James Bernahl, Public Works Engineering Division Manager, at 630-377-4486. 

 

 

 

 

 

 

 

 

 

 

 

 

 

IL Route 64 Traffic Signal Modernization and Improvement Program (7
th

 Street to 7
th

 

Avenue): 

 The City has recently been advised that IDOT is in the process of awarding the contract 

to Thorn Electric for the modernization and improvement to the existing traffic signals 

along Main Street from 7
th

 Street to 7
th

 Avenue. This program involves the replacement 

of the existing traffic signals, installation of new pedestrian count down signals, 

utilization of LED components for energy cost savings, and improved traffic signal 

interconnect components.  

 A pre-construction meeting was held with IDOT on June 25, 2012. The contractor is 

expected to begin construction activities beginning on September 1, 2012. More 

information about specific start locations will be provided at a future date. 

 

IL Route 64 (7
th

 Avenue to IL Route 59): 

 

Please be advised that temporary movement restrictions and road closures may be put into place 

by the St. Charles Police Department as deemed appropriate to improve travel times and overall 

safety. 

IMPORTANT NOTICE 
IDOT will be performing an emergency repair to an existing culvert that crosses under IL Route 25, 

north of East Main Street, near Fox Glen Drive. Due to the work activities associated with this 

repair, IDOT has closed IL Route 25 which began Monday July 23, 2012. Detour signage has been 

installed and was implemented at 9am on Monday, July 23. Signs indicating that local businesses 

are open have been installed at all key locations. IDOT has chosen to utilize the existing contractors 

performing work on the Red Gate Bridge but it is important to note that this work is not directly 

related to that project. To view a copy of IDOT’s press release relating to this roadway closure 

please visit the city’s website: http://redgatebridge.org/news/2012-07-17-251 

 



 

Note: Although this IDOT contract has been designed in two stages, during the weekly progress 

meetings the project has primarily been discussed as one large project, for that reason these 

updates will be presented in a similar format. 

 

East Side Project Limits (38
th

 Avenue to IL Route 59): 

 The Contractor is continuing the installation of box culvert crossings and storm sewer 

work near the intersection of Powis Road and East Main Street. This work is expected to 

continue for the next two weeks. 

 Martam will be completing the installation of the new water main in front of Pheasant 

Run by the end of this week. Appropriate testing and chlorinating of this new main will 

be taking place next week. 

 The contractor will continue to work on the removal of traffic signal foundations for the 

next few weeks. 

 Beginning Thursday of this week, the contractor will begin roadway widening work 

beginning at 38
th

 Avenue and heading east. This work is expected to take place over the 

next few weeks. 

 The contractor should be completed with the pavement removal on the south side of East 

Main Street east of Kautz Road by the end of next week. 

 Work continues at the northeast corner of the new bridge near the intersection of East 

Main Street and Powis Road. Numerous utility conflicts have been encountered and 

relocation work for these items will be required. 

 Contractor will with bridge work near the intersection of Powis and East Main Street. 

 

West Side Project Limits (7
th

 Avenue to Kirk Road) 

 Lane reductions near the intersection of East Main Street and Dunham Road will 

continue this week for work associated with the installation of the new water main and 

utility work on the north side of East Main Street. The construction limits for this work 

are from Dunham Road heading east for approximately 1,000 feet. During this work, lane 

reductions will be required and motorists can expect delays during normal business 

hours.  

 Two crews continue to work on the installation of the new water main from 7
th

 Avenue 

towards Hunt Club Drive. Crews will primarily be focusing on the installation of new 

water services for local businesses and homeowners. Temporary water shut-downs will 

be encountered during this work. City water crews will be working on providing proper 

notification prior to this work taking place.  

 The Contractor continues to remove the existing pavement on the south side of East Main 

Street and this work activity will continue for the next week.  

 The contractor will continue storm sewer installation work on the south side of East Main 

Street. This work is currently on schedule and contractor continues to make good 

progress. As the installation of the new storm sewer work continues between 7
th

 Avenue 

and Hunt Club Drive, access to some of the residential roads on the south side of East 

Main Street will be temporarily closed.  

 


